

**FOR BID DOCUMENT
CONSTRUCTION WORK SCHEDULE**

DESCRIPTION	Days																			
	Day 1-3	Day 4-6	Day 7-9	Day 10-12	Day 13-15	Day 16-18	Day 19-21	Day 22-24	Day 25-27	Day 28-30	Day 31-33	Day 34-36	Day 37-39	Day 40-42	Day 43-45	Day 46-48	Day 49-51	Day 52-54	Day 55-57	Day 58-60
Construction Work																				
Contract Signing with selected contractor	█																			
Mobilization for construction work		█	█																	
Demolition work			█	█																
Metal work and CGI Roofing					█	█	█	█	█	█	█	█	█	█	█					
Brick and Reinforced Concrete work including fixing of door and windows						█	█	█	█	█										
Installation of Eco Panel								█	█											
Flooring and Finishing work									█	█										
Plastering Work										█	█									
Electrical work														█	█	█				
False Ceiling work													█	█						
Paint and Finishing work																	█	█	█	█